

~~CONFIDENTIAL~~

1 April 1968

MEMORANDUM FOR THE RECORD

25X1A9a

SUBJECT: Special Project of which Mr. [REDACTED] is a member.

1. This supplements memo, subject same as above, dated 1 April.

25X1A9a

2. At 1100 hours [REDACTED] came by and delivered to the Planning Staff a report of the current packaging position of the above project.

Weight - 167,755 lbs.

Volume - 15,612 cu. ft.

25X1A9a

This represents a decrease in the volume and [REDACTED] explained that as a result of removing antenna equipment from the interior of one of the Vans, certain of the small miscellaneous crates were placed in the interior of the Van, thus reducing the over-all volume of the shipment.

3. This over-all figure includes trailers and tractors, eight (8) Cosco containers (8x6x6) the heaviest weighing 8,392 lbs., plus 19 miscellaneous crates. (6,421 lbs. and 680 cu.ft.), with the largest weighing 700 lbs. and having a volume of 32 cu. ft. The largest dimensions of these crates are as follows:

Length - 11'

Width - 5'

Height - 4'

4. The medical items requiring refrigeration are being placed in a specially fabricated chest, capable of storing refrigerated and frozen items, using dry ice as the refrigerant. This chest is approximately 24" x 20" x 20".

5. At the present time there are still 14 requisitions for which packaging will have to wait until procurement action is completed.

25X1A9a

6. [REDACTED] indicated that from time to time, Cosco has added and deleted certain items during the packaging process.

25X1A9a